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ESTIMATE RUN 07/27/2004

ESTIMATE SUMMARY 10:10:00

CONTID: C14702 ESTIMATE NO: 0003 PROG 2002

PCN: 14702-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Grand Junction Area GuideSigns PERCENT TIME:

PROJECT NO: C R300-116

Grand Junction Area GuideSigns

NAME OF ROAD: 999

PROJECT COUNTIES: MESA

CONTRACTOR:

CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 07/27/2004 DATE TIME STARTED 04/15/2004

3100 S. PRAIRE AVENUE DATE LET 03/18/2004 DATE WORK BEGAN 05/11/2004

DATE AWARDED 04/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/14/2004 DATE ACCEPTED

PUEBLO CO 81005 719 565-1065 DATE NOTICE TO PROCEED 04/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 590,454.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 534,833.50 NON-PARTICIPATING 344,132.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,443.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.20

104.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/30/2004 ??:??:??

6/30/2004 ??:??:??

82.58%

102,849.40

344,132.40

344,132.40

339,689.21

$

$

$

$

0.00

487,605.10

487,605.10

0.00

487,605.10

-4,445.70

0.00

483,159.40

0.00

AMOUNT DUE 483,159.40 339,689.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 339,689.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14702-BID ESTIMATE RUN 07/27/2004

PROJECT: C R300-116 ESTIMATE NO: 0003 10:10:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 2.000 0.000

EACH 2.000 3,600.00

1,800.00000 2.000 3,600.00

202-00001

0010 REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

167.00000 1.000 167.00

202-00810

0015 REMOVAL OF GUARDRAIL TYPE 4 140.000 0.000

LF 90.000 5,760.00

64.00000 90.000 5,760.00

202-01140

0020 *POTHOLING 2.000 2.000

HOUR 0.000 0.00

85.00000 2.000 170.00

203-01597

0025 *DRILLED CAISSON (48 INCH) 201.000 200.200

LF 0.300 88.20

294.00000 200.500 58,947.00

503-00048

0030 *DRILLED CAISSON (54 INCH) 100.000 98.200

LF 0.000 0.00

372.00000 98.200 36,530.40

503-00054

0035 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 25.000

LF 0.000 0.00

52.00000 25.000 1,300.00

606-00301

0040 *GUARDRAIL TYPE 3 (SPECIAL) 75.000 75.000

LF 0.000 0.00

42.00000 75.000 3,150.00

606-00305

0045 GUARDRAIL TYPE 7 160.000 0.000

LF 0.000 0.00

118.00000 0.000 0.00

606-00700

0050 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

730.00000 4.000 2,920.00

606-01340

0055 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

606-02003
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PCN: 14702-BID ESTIMATE RUN 07/27/2004

PROJECT: C R300-116 ESTIMATE NO: 0003 10:10:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SIGN PANEL (CLASS III) (INSTALL ONLY) 2,709.000 0.000

SF 1,662.000 12,465.00

7.50000 1,662.000 12,465.00

614-00028

0065 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000

EACH 6.000 135,168.00

22,528.00000 6.000 135,168.00

614-32400

0070 MONOTUBE OVERHEAD SIGN BRIDGE (12.75 INCH DIAMETER) 1.000 0.000

EACH 1.000 26,062.00

26,062.00000 1.000 26,062.00

614-41275

0075 MONOTUBE OVERHEAD SIGN BRIDGE (14 INCH DIAMETER) 1.000 0.000

EACH 1.000 29,377.00

29,377.00000 1.000 29,377.00

614-41400

0080 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000

EACH 1.000 43,052.00

43,052.00000 1.000 43,052.00

614-42000

0085 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000

EACH 1.000 53,194.00

53,194.00000 1.000 53,194.00

614-42400

0090 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

625-00000

0095 *MOBILIZATION 1.000 0.600

L S 0.400 7,200.00

18,000.00000 1.000 18,000.00

626-00000

0100 *FLAGGING 450.000 38.000

HOUR 238.500 6,201.00

26.00000 276.500 7,189.00

630-00000

0105 *TRAFFIC CONTROL INSPECTION 43.000 15.000

DAY 28.000 1,624.00

58.00000 43.000 2,494.00

630-00007

0110 *TRAFFIC CONTROL MANAGEMENT 45.000 25.000

DAY 8.000 3,696.00

462.00000 33.000 15,246.00

630-00012
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PCN: 14702-BID ESTIMATE RUN 07/27/2004

PROJECT: C R300-116 ESTIMATE NO: 0003 10:10:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING STATION LIGHT 6.000 0.000

EACH 3.600 2,916.00

810.00000 3.600 2,916.00

630-80305

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 0.000

EACH 23.400 1,895.40

81.00000 23.400 1,895.40

630-80341

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500

EACH 12.400 1,140.80

92.00000 27.900 2,566.80

630-80342

0130 *VERTICAL PANEL (PLASTIC) 35.000 0.000

EACH 31.500 1,480.50

47.00000 31.500 1,480.50

630-80351

0135 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

6.000 0.500

EACH 4.900 3,395.70

693.00000 5.400 3,742.20

630-80357

0140 *DRUM CHANNELIZING DEVICE 197.000 61.000

EACH 116.300 4,652.00

40.00000 177.300 7,092.00

630-80360

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 31.000 15.500

EACH 12.400 644.80

52.00000 27.900 1,450.80

630-80363

0150 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

64.00000 0.000 0.00

630-80364

0155 *CONCRETE BARRIER (TEMPORARY) 50.000 25.000

LF 20.000 520.00

26.00000 45.000 1,170.00

630-80370

0160 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0165 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14702-BID ESTIMATE RUN 07/27/2004

PROJECT: C R300-116 ESTIMATE NO: 0003 10:10:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0175 F/A MODIFY 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70131

CAT 0200 $344,132.40 487,605.10CURRENT AMT 590,454.50 $$

PROJECT TOTAL 344,132.40 $ 487,605.10CURRENT AMT 590,454.50 $$


